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Progress Report #1 7—September 3 2007

Work Completed August 23 29, 2007

e« Completed construction of Staging Area 5S.

e Removed turbidity curtain from Removal Area 2B and installed turbidity curtain along a
portion of Removal Area 4B.

* Began clearing and grubbing of Removal Areas 7 and 8.

» Continued installing steel sheeting for the Phase 1 cofferdam.

o Completed excavation of non-TSCA soil from Removal Areas 3B and 4B, and Upland
Area 4B1.

¢ Solidified, loaded and transported excavated materlal to Allied Waste's C&C |andf|ll in
Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area 1N
using a pug mill with cement. Continued staging soil at Staging Area 2S.

e On the north bank of the Kalamazoo River upstream of the Route 131 Bridge, continued
site revegetation activities including finish grading and placing top soil.

« Began mobilizing equipment, personnel, and materials for seeding and placement of
erosion control blanket.

¢ Continued surveying and confirmation sampling in Removal Areas 3B and 4B, and
Upland Area 4B1.

e Continued turbidity monitoring of the Kalamazoo R|ver to support removal activities.
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Work Planned: August 30-September 5, 2007

e Begin installing turbidity curtain at Islands 1 and 2 and Removal Area 6B.

+ Begin developing access to Islands 1 and 2.

¢ Begin temporary access road construction along Removal Areas 6B, 7, and 8 (pending
finalization of access agreement with Meijer).

o Continue installing steel sheeting for the construction of the Phase | cofferdam.

 Complete excavation of TSCA soil from Removal Area 3B.

o Continue loading and transporting solidified non-TSCA material from Staging Areas 1N
and 2S to Allied Waste's C&C Landfill and EQ’'s Wayne Disposal in Detroit, Ml. Continue
solidifying soil with cement at Staging Area 1N using a pug mill. Continue staging and
segregating soil at Staging Area 2S.

¢ Continue seeding and placing erosion control mats at Removal Areas 1, 2A, and 3A.

s Continue surveying and performing sampling and analysis of excavated portions of
Removal Areas 3B and 4B, and Upland Area 4B1.

« Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.

@ ARCADIS B B LES Kalamazoo River Study Group

Infrastructure, environment, facilities Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site



Removal Progress
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Health & Safety Update

e Four Loss Prevention Observations (LPOs) were completed this week.
A total of 44 LPOs have been completed for the project to date.

Weather Summary

o No weather delays were encountered during this reporting period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A[] No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: ~ 57,000 gallons
Testing Performed this Week? No[]  Yes X
Exceedances? N/A[]No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes [X], in Removal Area(s): 3B and 4B
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

o ARCADIS is currently examining potential revegetation alternatives for emergent
areas along the north bank of the Kalamazoo River upstream of the Route 131
Bridge. '
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Komatsu PC-

Hitachi 450 Excavator 1 1 1 1 1 1 1
}é(;r:;:su PC-300 HD Long 1 1 1 q i 1 1
Komatsu PC-200 Excavator 1 1. 1 1 1 1 1
.é?(r;QVZ?srre JD-50 Mini- 1 1 1 1 5 > 2
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer 1 1 1 1 1 1 1
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Vermeer Chipper 2 2 2 2 2 2 2
Komatsu D65 Dozer 1 1 1 1 1 1 1
Volvo P-180 Loader 1 1. 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
Vacuum Truck 1 1 1 1 0 0 0
CAT 328 Loader (King) 1 1 1 1 1 1 1
Terex RT 50-ton Crane 1 1 1 1 1 1 1
2,000 Gallon Water Truck 2 2 2 2 2 2 2
_}F:uréftsu 400 Articulating Dump 3 3 3 3 3 3 3
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Personnel, Regulatory Staff, and Visitors on Site

R T EAI

Terra Contracting Staff 22

Sam Borries/USEPA OSC X ]

Mike Ribordy/USEPA OSC X X X
Craig Thomas/USEPA OSC

Paul Bucholtz/MDEQ X

John Bradley/MDEQ
John Lerg/MDNR

Jim Saric/lUSEPA

Michael BerkofffUSEPA X

Weston Contractors 1 1
Drew Santini/CDM

Rick Difiore/ARCADIS BBLES
Steve Garbaciak/ARCADIS BBL
Doug Cowin/ARCADIS BBL X
Adam Chwalibog/ARCADIS BBL X X X X
Eric Hritsuk/ARCADIS BBL X
Rich Price/ARCADIS BBLES
Matt Bowman/ARCADIS BBLES
EJ Suardini/ARCADIS BBLES X X
Mike Kohagen/ARCADIS BBLES X X X
Ben Lawrence/ARCADIS BBLES
Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS
BBLES '

Nick Harmer/ARCADIS BBL
Other Subcontractors (Specify)
JFNew

King Construction
(WCS/cofferdam)
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Photos from Week #17

Installing template for sheet pile installation
for the Phase | cofferdam.

Performing dust control measures. Chipping cleared vegetation at Removal Area 6B.
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Tafgeted Removal Areas—Former Plainwell Inpoundment
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All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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